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Appendix B

Proposed approximate construction
vehicle movements

Activity

Area

Proposed Programme

Approximate Vehicle Movements

Subject to progres warks, these dates, times and|
length could vary

Clearing & Grubbing

King George Park Compound

1 week (May 09)

5 /day

New Playgrounc

King George Park Compound

1 week (May 09)

Delivery of material for 3 days at 10-15 Trucks / day max

Demolish Footpath

King George Park / Byrne St

3 days (May 09)

Concrete removal for 2 days (tipper truck loading) 4/day

Erect Site Hoarding

King George Park Compound

2 weeks (May 09)

Pouring of conctrete for hoarding footing, 1/day for 5 day:

Existing Playground Remava

King Gearge Park Compound

3 days (May 09)

Breaking Out Concrete for 1 Day + Removal, 1/day for 1 day

Reclamation Works

King George Park Compound

2 months, (May - June 09

Material Delivery for 15 days at 15 trucks/day ma:

Temporary Car Park

King George Park Compound

2 weeks (June 09)

Material Delivery for 1 week at 20-25 trucks/day max

Temporary Sheds/Offices

King George Park Compound

2 weeks (June 09)

Delivery of accommodation units for 8 days, 10-15 Trucks / day max

Temporary Access Road

King George Park Compound

2 weeks (June 09)

Excavating & placing of Cut Material To Cast Bed, 1 week at 10-15 Trucks / day max

Abut. & Cast Yard Piling

King George Park Compound

3 weeks (July 09)

Stone will be imported to form a piling platform for rig, 2 days, 5-10 Tipper Trucks/da

Spoil Removal, 3 weeks, 65 trucks at 3 trucks/day

Reinforcement delivery, 16 days, 16 trucks at 1 vehicle/day

Concrete Delivery, Approx. 15 days at 7 trucks/day

Tower Crane

King George Park Compound

3 weeks (July - August 09]

Spoil removal, 2 trucks/day over 3 days

Concrete delivery, 2 trucks/day for 3 days

Reinforcement Delivery, 1 truck/day for 1 day

Tower crane delivered in sections & erected by mobile crane in 3-4 days, 12 trucks 3/day.

Cast Yard Construction

King George Park Compound

July - August 0€

Reinforcement Delivery, 4-6 deliveries at 1 vehicle/weel

Concrete Delivery + Pumping, 5-6 days at 12 trucks/day max.

Cast Yard Set-up

King George Park Compound

Aug - Oct 09

30 trucks over 7 weeks

Reinforcement Pre-fab. Areas

King George Park Compound

July - September 09

Fill will be imported, spread & compacted, 40 trucks over 8-10 days (July

Concrete work for the support slabs will occur over 3 - 4 days at 12 truck/day (July - August)

Steel framework beams will be delivered at 1-2 trucks/week for 2 weeks

Abutment Pilecap

King George Park Compound

July - August 0€

Concrete Delivery + pumping for 4 days, max 20 frucks / day

Reinforcement delivery at 1 vehicle / wesk

Abutment Walls

King George Park Compound

August - September 09

Concrete Delivery + pumping for 2 days, max 15 trucks / day

Reinforcement delivery at 1 vehicle / week

Superstructure (Box Girder)

King George Park Compound

Oct. 09 - Aug. 10

Concrete delivery + pumping for 2 days / cycle: (Cycle = 10 days

Typical pour 1 at 25 - 30 frucks/day

Typical pour 2 at 30 - 35 frucks/day

NOTE: Cycles will occur over a 10 month period (total of 16 cycles)

Pier + Temporary Pier

King George Park Compound

July - September 09

Piling for 1 month (July - August) + Conc. Delivery/pumpin

Construction

(Reclaimation Area)

(approx. 2 Trucks/day for 9 days - over 1 menth

Pier construction: 12 days of concrete pours at 20 trucks/day max.

Piling

Iron Cove/Drummoyng

June 09 - Feb 10

Concrete delivery/pumping 3 days per month for 8 months, at 5 trucks/day max

Pilecaps / Piers

Iron Cove/Drummoyng

July 09 - Mar 10

Concreteing will occur for 24 days over 8 months at 20 - 30 trucks/day ma:

Victoria Rd median removal,
Rozelle

Rozelle to/from Glebe Island
Bridge Compound

July 09 - March 10

Material delivery and spoil removal 10 Trucks/day 07:00 - 18:00 and 40 Trucks/night 21:00 -
05:00

Victoria Rd median removal,
Drummoyne

Drummoyne to/from Glebe
Island Bridge Compound

Dec 09 - Dec 10

Material delivery and spoil removal 10 Trucks/day 07:00 - 18:00 and 30 Trucks/night 21:00 -
05:00

Vehicle movements in general will be between 07:00 - 18:00, unless otherwise stated
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