

Inner West Busway along Victoria Road

Sunday 11 October, 2009–Saturday 17 October, 2009

A number of residents in the vicinity of the project have requested a weekly update of the construction program for the Inner West Busway project. This weekly update is supplementary to the broad notifications you will receive as the work progresses.

If you would like this program emailed to you each week please let us know by emailing victoriaroad@btba.com.au.

Working hours

Working hours are typically Monday to Friday 7am to 6pm and Sunday to Thursday 7pm to 5am with high noise activities to be undertaken during the day or before midnight. Saturday work hours are 8am to 1pm.

No right turn into Evans Street

To provide a citybound bus lane it is necessary to permanently remove the right turn into Gordon Street (citybound), Rozelle. This is now scheduled to occur on 12 October. Access to Lilyfield and Leichhardt is available via Darling Street or The Crescent/City West Link.


This schedule is based on the most up to date information at the time of printing. However, the days on which activities are undertaken and their duration are subject to change due to weather, technical issues or innovations that may arise during the week.

The new bridge over Iron Cove	Sun 11/10		Mon 12/10		Tue 13/10		Wed 14/10		Thu 15/10		Fri 16/10		Sat 17/10	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Marine work														
Continue work on the pile caps for pier 3 and pier 4			✓		✓		✓		✓		✓		✓	
Land base work														
Continue work on the Drummoyne bridge abutment, including excavation of the abutment and preparation of the construction compound			✓		✓		✓		✓		✓		✓	
Continue work on the Rozelle bridge abutment including work on the Rozelle foreshore and casting bed			✓		✓		✓		✓		✓		✓	

Rozele	Sun 11/10		Mon 12/10		Tue 13/10		Wed 14/10		Thu 15/10		Fri 16/10		Sat 17/10	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Between Robert and Gordon streets														
Pavement construction and joint repairs (Type 1 and 2 noise – Type 1 stops at midnight)		✓		✓		✓		✓		✓				
Gordon Street kerb adjustment (Type 1 and 2 noise – Type 1 stops at midnight)		✓		✓		✓		✓		✓				
Traffic signal work, (Type 1 and 2 noise – Type 1 stops at midnight)			✓	✓	✓	✓	✓	✓	✓	✓				
Between Gordon and Evans streets														
Pavement construction and joint repairs (Type 1 and 2 noise – Type 1 stops at midnight)		✓		✓		✓		✓		✓				
Traffic signal work at Evans Street		✓	✓	✓	✓	✓	✓	✓	✓	✓				
Between Evans and Darling streets														
Pavement construction and joint repairs (Type 1 and 2 noise – Type 1 stops at midnight)		✓		✓		✓		✓		✓				
Implement No Right Turn into Evans St			✓											
Between Darling and Wellington streets														
Pavement construction and joint repairs (Type 1 and 2 noise – Type 1 stops at midnight)		✓		✓						✓				
Service relocation, (Type 1 and 2 noise – Type 1 stops at midnight)			✓	✓	✓	✓	✓	✓	✓	✓	✓			
Between Wellington and Terry streets														
Joint repairs and investigations (Type 1 and 2 noise – Type 1 stops at midnight)		✓		✓		✓		✓		✓				
Traffic signal work at Wellington Street							✓		✓					
Between Terry Street and Iron Cove Bridge														
Traffic signal work at Terry Street, (Type 1 and 2 noise – Type 1 stops at midnight)		✓	✓	✓	✓	✓	✓	✓	✓					

Important information about noise during construction for residents

The impact of noise will vary depending on your proximity to the noise source, protection provided by other structures and the type of building you reside in. Noise levels have been identified in the project's *Construction Noise and Vibration Management Plan*, ranging on a scale of one to four. To view the noise plan please visit the project website at www.innerwestbusway.com.au.



High level noise work, such as saw cutting and concrete breaking will, wherever possible, be done during the day between 10am and 3pm to minimise noise impact on the local community. Other work, which has less noise impact (generally considered as low noise work) will be done at night from 7pm to 5am to minimise the impacts on traffic flow, access and parking on Victoria Road. Intermittent periods of high noise levels between 12am and 5am will be unavoidable and may be experienced by residents in the immediate vicinity of the work.

If you experience extended periods of medium to high levels of noisy work and are concerned, please contact the community relations team on 1300 780 841.

P 1300 780 841 | E victoriaroad@btba.com.au | Go to www.innerwestbusway.com.au and sign up for email updates!