

Inner West Busway along Victoria Road

Sunday 1 November, 2009 – Saturday 7 November, 2009

A number of residents in the vicinity of the project have requested a weekly update of the construction program for the Inner West Busway project. This weekly update is supplementary to the broad notifications you will receive as the work progresses.

If you would like this program emailed to you each week please let us know by emailing victoriaroad@btba.com.au.

Important information about upcoming works

In Drummoyne, night work to replace the median on Victoria Road between Iron Cove Bridge and Park Avenue will start on Sunday 1 November and will take 7 nights or less, weather permitting. For Rozelle, resurfacing of Victoria Road between Terry Street and The Crescent (City Westlink) will begin on Tuesday 3 November. The work will be done at night when large sections of the road can be safely closed.

Notifications about these works have been delivered to residents and can also be downloaded at www.innerwestbusway.com.au or requested through the community relations team on 1300 780 841.

Working hours

Working hours are typically Monday to Friday from 7am to 6pm and Sunday to Thursday from 7pm to 5am with high noise activities to be undertaken during the day or before midnight. Saturday work hours are 8am to 1pm.


This schedule is based on the most up to date information at the time of printing. However, the days on which activities are undertaken and their duration are subject to change due to weather, technical issues or any work innovations that may arise during the week.

The new bridge over Iron Cove	Sun 1/11		Mon 2/11		Tue 3/11		Wed 4/11		Thu 5/11		Fri 6/11		Sat 7/11	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Marine based work														
Start piling work for Pier 5, under a new exclusion zone arrangement			✓		✓		✓		✓		✓		✓	
Commence work on Piers 3 and 4			✓		✓		✓		✓		✓		✓	
Land based work														
Continue work on the Drummoyne bridge abutment, including excavation			✓		✓		✓		✓		✓		✓	
Continue work on the Rozelle bridge abutment including work on the foreshore and casting bed.			✓		✓		✓		✓		✓		✓	

Rozelle	Sun 1/11		Mon 2/11		Tue 3/11		Wed 4/11		Thu 5/11		Fri 6/11		Sat 7/11																
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night															
Between Robert and Gordon streets																													
No works planned for this week																													
Between Gordon and Evans streets																													
New road pavement construction and new pedestrian fence (Type 1 and 2 noise – Type 1 stops at midnight)																													
<table border="1"> <tr> <td></td><td></td><td></td><td>✓</td><td></td><td>✓</td><td></td><td>✓</td><td>✓</td><td>✓</td><td>✓</td><td></td><td></td><td></td><td></td> </tr> </table>																		✓		✓		✓	✓	✓	✓				
			✓		✓		✓	✓	✓	✓																			
Between Evans and Darling streets																													
Construct median, remove barriers and install new pedestrian fence (Type 1 and 2 noise – Type 1 stops at midnight)																													
<table border="1"> <tr> <td></td><td>✓</td><td></td><td>✓</td><td></td><td>✓</td><td></td><td>✓</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> </table>																✓		✓		✓		✓							
	✓		✓		✓		✓																						
Resurfacing works (Type 1 and 2 noise)																													
<table border="1"> <tr> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>✓</td><td></td><td></td><td></td><td></td><td></td> </tr> </table>																								✓					
									✓																				
Between Darling and Wellington streets																													
Construct median and install new pedestrian fence (Type 1 and 2 noise – Type 1 stops at midnight)																													
<table border="1"> <tr> <td></td><td></td><td></td><td>✓</td><td></td><td></td><td></td><td></td><td></td><td></td><td>✓</td><td></td><td></td><td></td><td></td> </tr> </table>																		✓							✓				
			✓							✓																			
Resurfacing works (Type 1 and 2 noise)																													
<table border="1"> <tr> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>✓</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> </table>																						✓							
							✓																						
Between Wellington and Terry streets																													
Remove barriers (Type 1 and 2 noise – Type 1 stops at midnight)																													
<table border="1"> <tr> <td></td><td>✓</td><td></td><td>✓</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> </table>																✓		✓											
	✓		✓																										
Resurfacing works (Type 1 and 2 noise)																													
<table border="1"> <tr> <td></td><td></td><td></td><td></td><td></td><td>✓</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> </table>																				✓									
					✓																								
Traffic signals and signage works at Darling Street and Crystal Street																													
Install footings and services for electronic signage (Type 1 and 2 noise – Type 1 stops at midnight)																													
<table border="1"> <tr> <td></td><td></td><td></td><td>✓</td><td>✓</td><td>✓</td><td>✓</td><td>✓</td><td>✓</td><td>✓</td><td>✓</td><td>✓</td><td></td><td></td><td></td> </tr> </table>																		✓	✓	✓	✓	✓	✓	✓	✓	✓			
			✓	✓	✓	✓	✓	✓	✓	✓	✓																		
Works in Drummoyne																													
Median demolition between Park Avenue and Iron Cove Bridge, Drummoyne. (Type 1 and 2 noise – Type 1 stops at midnight)																													
<table border="1"> <tr> <td></td><td>✓</td><td></td><td>✓</td><td></td><td>✓</td><td></td><td>✓</td><td></td><td>✓</td><td></td><td></td><td></td><td></td><td></td> </tr> </table>																✓		✓		✓		✓		✓					
	✓		✓		✓		✓		✓																				
Service investigation (CCTV) at Lyons Road																													
<table border="1"> <tr> <td></td><td>✓</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> </table>																✓													
	✓																												

Important information about noise during construction for residents

The impact of noise will vary depending on your proximity to the noise source, protection provided by other structures and the type of building you reside in. Noise levels have been identified in the project's *Construction Noise and Vibration Management Plan*, ranging on a scale of one to four. To view the noise plan please visit the project website at www.innerwestbusway.com.au.



High level noise work, such as saw cutting and concrete breaking will, wherever possible, be done during the day between 10am and 3pm to minimise noise impact on the local community. Other work, which has less noise impact (generally considered as low noise work) will be done at night from 7pm to 5am to minimise the impacts on traffic flow, access and parking on Victoria Road.

Intermittent periods of high noise levels between 12am and 5am will be unavoidable and may be experienced by residents in the immediate vicinity of the work. **If you experience extended periods of medium to high levels of noisy work and are concerned, please contact the community relations team on 1300 780 841.**

P 1300 780 841 | E victoriaroad@btba.com.au | Go to www.innerwestbusway.com.au and sign up for email updates!