

Inner West Busway along Victoria Road

Sunday 8 November, 2009 – Saturday 14 November, 2009

This weekly update is supplementary to the broad notifications you receive about the work. If you would like this program emailed to you each week please let us know by emailing victoriaroad@btba.com.au.

Resurfacing works

The RTA is resurfacing Victoria Road as part of finalising the Rozelle section of the Inner West Busway. This involves noisy asphaltting works, similar to that which is normally undertaken by the RTA for road maintenance.

This work needs to be done at night for safety and traffic reasons. The work crews generally finish each area between major intersections and move on to a new section every two nights.

The resurfacing has now commenced along the citybound lanes at Terry Street and will progress towards The Crescent over the next week. The work will then restart near Gordon Street to resurface the westbound lanes. The full program of work is expected to take 2-3 weeks, weather permitting. To view this program go to www.innerwestbusway.com.au

Once the new road surface has been completed residents should notice a reduction in traffic noise.

Work hours

Standard work hours are 7am to 6pm Monday – Friday, 8am - 1pm Saturday 7pm - 5am Sunday to Thursday


Rozelle	Sun 8/11		Mon 9/11		Tue 10/11		Wed 11/11		Thu 12/11		Fri 13/11		Sat 14/11	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Between Terry and Darling streets														
Pedestrian Fence, (Type 1 and 2 noise – Type 1 stops at midnight)		ü		ü		ü		ü		ü				
Install footings and services for electronic signage (Type 1 and 2 noise – Type 1 stops at midnight)		ü	ü	ü	ü	ü	ü	ü	ü	ü	ü			
Pavement resurfacing (Type 2 noise)		ü								ü				
Between Darling and Evans streets														
Pedestrian Fence, (Type 1 and 2 noise – Type 1 stops at midnight)		ü		ü		ü		ü		ü				
Pavement resurfacing (Type 2 noise)		ü		ü										
Between Evans and Gordon streets														
Pavement resurfacing (Type 2 noise)				ü		ü								
Between Gordon and Robert streets														
Pavement resurfacing (Type 2 noise)								ü						
Between Robert Street and The Crescent														
Pavement resurfacing (Type 2 noise)										ü				

The new bridge over Iron Cove	Sun 8/11		Mon 9/11		Tue 10/11		Wed 11/11		Thu 12/11		Fri 13/11		Sat 14/11	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Marine based work														
Continue piling work for Pier 5, under a new exclusion zone arrangement			ü		ü		ü		ü		ü		ü	
Continue work on Piers 3 and 4			ü		ü		ü		ü		ü		ü	
Bridge abutment and approaches														
Continue work on the Drummoyne bridge abutment, including excavation			ü		ü		ü		ü		ü		ü	
Continue work on the Rozelle bridge abutment including work on the foreshore and casting bed.			ü		ü		ü		ü		ü		ü	
Line marking and barrier adjustments at bridge approaches (Type 1 and 2 noise – Type 1 stops at midnight)				ü		ü								
Demolition of barriers at bridge approaches (Type 1 and 2 noise – Type 1 stops at midnight)							ü	ü	ü	ü	ü		ü	ü
Work in Drummoyne	Sun 8/11		Mon 9/11		Tue 10/11		Wed 11/11		Thu 12/11		Fri 13/11		Sat 14/11	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Complete median demolition between Park Avenue and Iron Cove Bridge, Drummoyne. (Type 1 and 2 noise – Type 1 stops at midnight)		ü												

This schedule is based on the most up to date information at the time of printing. However, the days on which activities are undertaken and their duration are subject to change due to weather, technical issues or any work innovations that may arise during the week.

Important information about noise during construction for residents

The impact of noise will vary depending on your proximity to the noise source, protection provided by other structures and the type of building you reside in. Noise levels have been identified in the project's *Construction Noise and Vibration Management Plan*, ranging on a scale of one to four. To view the noise plan please visit the project website at www.innerwestbusway.com.au.



- Noisy
- Type 1 such as saw cutting and rock breaking – to be completed by midnight.
 - Type 2 such as excavation and loading trucks and compaction
- Less Noisy
- Type 3 such as most hand tools, stockpiling, water carts and sweeping
 - Type 4 such as minor hand tools such as drilling, steel cutting and pavement painting vehicles

High level noise work, such as saw cutting and concrete breaking will, wherever possible, be done during the day between 10am and 3pm to minimise noise impact on the local community. Other work, which has less noise impact (generally considered as low noise work) will be done at night from 7pm to 5am to minimise the impacts on traffic flow, access and parking on Victoria Road.

Intermittent periods of high noise levels between 12am and 5am will be unavoidable and may be experienced by residents in the immediate vicinity of the work. If you experience extended periods of medium to high levels of noisy work and are concerned, please contact the community relations team on 1300 780 841.