

## Inner West Busway along Victoria Road

**Sunday 15 November, 2009 – Saturday 21 November, 2009**

This weekly update is supplementary to the broad notifications you receive about the construction of the Inner West Busway along Victoria Road. If you would like this program emailed to you each week please let us know by emailing victoriaroad@btba.com.au.

### Resurfacing works

The RTA will continue resurfacing the three westbound lanes on Victoria Road between Wellington and Robert streets, Rozelle. The resurfacing program is updated on a daily basis on the project website at [www.innerwestbusway.com.au](http://www.innerwestbusway.com.au). Traffic management crews will be in place to direct drivers safely around the work area. Drivers are requested to take care and follow the signs.

### Drummoyne services investigation works

The RTA will be investigating the location of the underground utility services, such as electricity cables, along Victoria Road and its footpaths between Westbourne Street and Iron Cove Bridge. This work will be undertaken during the day from Wednesday 18 November and some nights from Sunday 22 November 2009. This investigation will enable us to better plan the road works in Drummoyne and help us to identify ways that we can minimise noise for residents during construction.

This work will involve digging to find the services at each intersection between Westbourne Street and Iron Cove Bridge. This will involve the use of a sawcutter, small jackhammer and suction truck. Night works will involve noisy activity up to midnight.

**Please note**, weekend work on the bridge approaches between Terry Street, Rozelle and Park Avenue, Drummoyne will commence on Saturday, 14 November 2009 as previously advised.


This schedule is based on the most up to date information at the time of printing. However, the days on which activities are undertaken and their duration are subject to change due to weather, technical issues or any work innovations that may arise during the week.

The new bridge over Iron Cove	Sun 15/11		Mon 16/11		Tue 17/11		Wed 18/11		Thu 19/11		Fri 20/11		Sat 21/11	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
<b>Marine based work</b>														
Complete piling works for Pier 5 and commence Pier 6 under a new exclusion zone arrangement.			✓		✓		✓		✓		✓		✓	
Continue work on Piers 3 and 4.			✓		✓		✓		✓		✓		✓	
<b>Bridge abutment and Rozelle and Drummoyne approaches</b>														
This work involves removal of existing concrete pavement and bridge barriers, installing new drainage and foundations (Type 1 and 2 noise – <b>Type 1 stops at midnight</b> ).	✓	✓					✓	✓	✓	✓	✓		✓	✓
Continue work on the Drummoyne bridge abutment, including excavation.			✓		✓		✓		✓		✓		✓	
Continue work on the Rozelle bridge abutment including work on the foreshore and casting bed.			✓		✓		✓		✓		✓		✓	

Rozelle	Sun 15/11		Mon 16/11		Tue 17/11		Wed 18/11		Thu 19/11		Fri 20/11		Sat 21/11	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
<b>Between Terry and Wellington streets</b>														
Install new median fence (Type 2 noise).		✓		✓		✓		✓		✓				
Pavement resurfacing (Type 1 and 2 noise – <b>Type 1 stops at midnight</b> ).						✓		✓						
<b>Between Wellington and Darling streets</b>														
Install new median fence (Type 2 noise).		✓		✓		✓		✓		✓				
Install new services for electronic signage at Crystal and Darling streets.			✓		✓		✓		✓		✓			
Pavement resurfacing (Type 1 and 2 noise – <b>Type 1 stops at midnight</b> ).				✓		✓								
<b>Between Darling and Evans streets</b>														
Install new median fence (Type 2 noise).		✓		✓		✓		✓		✓				
Pavement resurfacing (Type 1 and 2 noise – <b>Type 1 stops at midnight</b> ).		✓		✓										
<b>Between Evans and Robert streets</b>														
Install new median fence (Type 2 noise).								✓		✓				
Pavement resurfacing (Type 1 and 2 noise – <b>Type 1 stops at midnight</b> ).		✓												
<b>Between Robert Street and The Crescent (City Westlink)</b>														
Pavement resurfacing (Type 1 and 2 noise – <b>Type 1 stops at midnight</b> ).										✓				
<b>Rozelle, between Iron Cove Bridge and The Crescent (city Westlink)</b>														
New roadside signs.			✓		✓		✓		✓		✓		✓	
<b>Drummoyne, between Westbourne Street and Iron Cove Bridge</b>														
Service investigation between Westbourne Street and Iron Cove Bridge.					✓		✓		✓					

### Important information about noise during construction for residents

The impact of noise will vary depending on your proximity to the noise source, protection provided by other structures and the type of building you reside in. Noise levels have been identified in the project's *Construction Noise and Vibration Management Plan*, ranging on a scale of one to four. To view the noise plan please visit the project website at [www.innerwestbusway.com.au](http://www.innerwestbusway.com.au)



Noisy

Less Noisy

- Type 1 such as saw cutting and rock breaking – **to be completed by midnight.**
- Type 2 such as excavation and loading trucks and compaction
- Type 3 such as most hand tools, stockpiling, water carts and sweeping
- Type 4 such as minor hand tools such as drilling, steel cutting and pavement painting vehicles

High level noise work, such as saw cutting and concrete breaking will, wherever possible, be done during the day between 10am and 3pm to minimise noise impact on the local community. Other work, which has less noise impact (generally considered as low noise work) will be done at night from 7pm to 5am to minimise the impacts on traffic flow, access and parking on Victoria Road.

Intermittent periods of high noise levels between 12am and 5am will be unavoidable and may be experienced by residents in the immediate vicinity of the work. If you experience extended periods of medium to high levels of noisy work and are concerned, please contact the community relations team on 1300 780 841.

**P 1300 780 841 | E [victoriaroad@btba.com.au](mailto:victoriaroad@btba.com.au) | Go to [www.innerwestbusway.com.au](http://www.innerwestbusway.com.au) and sign up for email updates!**