

Inner West Busway along Victoria Road

Sunday 22 November, 2009 – Saturday 28 November, 2009

This weekly update is supplementary to the broad notifications you receive about the construction of the Inner West Busway along Victoria Road. If you would like this program emailed to you each week please let us know by emailing victoriaroad@btba.com.au.

Drummoyne services investigation

The RTA will continue investigating the location of the underground utility services along Victoria Road and on footpaths between Westbourne Street and Iron Cove Bridge. The work will be undertaken during the day and night and involves the use of a sawcutter, small jackhammer and suction truck. Night works will involve 'type 1' noisy activities (see explanation next page) up to midnight.

Weekend work on the bridge approaches

Weekend work on the bridge approaches between Terry Street, Rozelle and Park Avenue, Drummoyne is continuing. Working hours, noise levels and lane closures are as previously advised - previous notifications can be found at www.innerwestbusway.com.au/Communityinformation.htm


This schedule is based on the most up to date information at the time of printing. However, the days on which activities are undertaken and their duration are subject to change due to weather, technical issues or any work innovations that may arise during the week.

The new bridge over Iron Cove	Sun 22/11		Mon 23/11		Tue 24/11		Wed 25/11		Thu 26/11		Fri 27/11		Sat 28/11	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Marine based work														
Complete piling works for Pier 5 and commence Pier 6 under a new exclusion zone arrangement.			✓		✓		✓		✓		✓		✓	
Continue work on Piers 3 and 4.			✓		✓		✓		✓		✓		✓	
Abutment, Rozelle and Drummoyne approaches														
Removal of existing concrete pavement and bridge barriers, installing new drainage and foundations (Type 1 and 2 noise – Type 1 stops at midnight).	✓	✓	✓		✓		✓		✓		✓		✓	✓
Continue work on the Drummoyne abutment, including excavation.			✓		✓		✓		✓		✓		✓	
Continue work on the Rozelle abutment including work on the foreshore and casting bed.			✓		✓		✓		✓		✓		✓	

Rozelle	Sun 22/11		Mon 23/11		Tue 24/11		Wed 25/11		Thu 26/11		Fri 27/11		Sat 28/11	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Between Terry and Darling streets														
Install new median fence (Type 2 and 3 noise).		✓		✓		✓		✓		✓				
Install cables and electrical works (Type 2 and 3 noise).			✓	✓	✓	✓	✓	✓	✓	✓	✓			
Install new lane usage sign posts at Crystal and Darling streets (Type 2 and 3 noise).										✓				
Between Darling and Evans streets														
Install new median fence (Type 2 and 3 noise).		✓		✓		✓		✓		✓				
Between Evans and Gordon streets														
Work on the garden bed at the Gordon Street intersection (Type 2 and 3 noise).				✓		✓								
Rozelle, between Iron Cove Bridge and The Crescent (City Westlink)														
New roadside signs (Type 2 noise).			✓	✓	✓	✓	✓	✓	✓		✓			
Linemarking new road surface (Type 4 noise).		✓		✓		✓		✓						
Drummoyne, between Westbourne Street and Iron Cove Bridge														
Service investigation between Westbourne Street and Iron Cove Bridge (Type 1 and 2 noise, Type 1 stops at midnight).		✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓		

Important information about noise during construction for residents

The impact of noise will vary depending on your proximity to the noise source, protection provided by other structures and the type of building you reside in. Noise levels have been identified in the project's *Construction Noise and Vibration Management Plan*, ranging on a scale of one to four. To view the noise plan please visit the project website at www.innerwestbusway.com.au



High level noise work, such as saw cutting and concrete breaking will, wherever possible, be done during the day between 10am and 3pm to minimise noise impact on the local community. Other work, which has less noise impact (generally considered as low noise work) will be done at night from 7pm to 5am to minimise the impacts on traffic flow, access and parking on Victoria Road.

Intermittent periods of high noise levels between 12am and 5am will be unavoidable and may be experienced by residents in the immediate vicinity of the work.

If you experience extended periods of medium to high levels of noisy work and are concerned, please contact the community relations team on 1300 780 841.