

Inner West Busway along Victoria Road

Sunday 6 December, 2009 – Saturday 12 December, 2009

This weekly update is supplementary to the broad notifications you receive about the construction of the Inner West Busway along Victoria Road. If you would like this program emailed to you each week please let us know by emailing victoriaroad@btba.com.au.

First stage of Inner West Busway to open in Rozelle in December

The first stage of the Inner West Busway through Rozelle from Terry Street to The Crescent is almost complete and will be in operation on Monday 14 December.

Visit www.innerwestbusway.com.au/animationsandvideos.htm for further details.

The RTA would like to thank the residents along this section of Victoria Road for their patience over the past five months. Constructing a bus lane on such a busy road in Sydney has required extensive night time work. This will be our final weekly update for roadwork in Rozelle.

Remaining roadwork in Rozelle includes signage, line marking and installing the pedestrian fencing. The bus lane will be painted red in early January.

No weekend work on 5 & 6 December 2009

There will be no work in Drummoyne, Rozelle and around Iron Cove on the weekend. Work will resume on Tuesday night, 8 December 2009.


This schedule is based on the most up to date information at the time of printing. However, the days on which activities are undertaken and their duration are subject to change due to weather, technical issues or any work innovations that may arise during the week.

The new bridge over Iron Cove	Sun 6/12		Mon 7/12		Tue 8/12		Wed 9/12		Thu 10/12		Fri 11/12		Sat 12/12	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Marine based work														
Start piling works on Pier 7.							ü		ü		ü		ü	
Continue work on Piers 3 and 4.							ü		ü		ü		ü	
Bridge abutment, Rozelle and Drummoyne approaches														
Bridge approach work including removal of existing concrete pavement, installing new barrier foundations and drainage (Type 1 and 2 noise – Type 1 stops at midnight).								ü		ü			ü	ü
Continue work on the Drummoyne bridge abutment, including excavation, formwork and backfilling.							ü		ü		ü		ü	
Continue work on the Rozelle bridge abutment, including excavation, formwork and backfilling.							ü		ü		ü		ü	

Rozelle	Sun 6/12		Mon 7/12		Tue 8/12		Wed 9/12		Thu 10/12		Fri 11/12		Sat 12/12	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Rozelle, between Iron Cove Bridge and The Crescent (City Westlink)														
Complete minor repair work and remove fences on footpaths (type 2, 3 and 4 noise).						ü	ü	ü	ü	ü	ü	ü	ü	ü
Pavement resurfacing (type 1 & 2 noise – type 1 stops at midnight).							ü							
Completion of median fence (type 2 and 3 noise).						ü	ü		ü					
Line marking of new bus lane (type 4 noise).											ü			ü
Sign installation (type 2 and 3 noise).							ü	ü	ü	ü	ü	ü	ü	
Between Evans and Gordon streets														
Traffic signal work at Evans Street intersection (type 3 and 4 noise).								ü						
Gordon street intersection kerb adjustment (type 1 and 2 noise – type 1 stops at midnight).						ü	ü		ü		ü			ü

Important information about noise during construction for residents

The impact of noise will vary depending on your proximity to the noise source, protection provided by other structures and the type of building you reside in. Noise levels have been identified in the project's *Construction Noise and Vibration Management Plan*, ranging on a scale of one to four. To view the noise plan please visit the project website at www.innerwestbusway.com.au



- Type 1 such as saw cutting and rock breaking – to be completed by midnight.
- Type 2 such as excavation, loading trucks and compaction
- Type 3 such as most hand tools, stockpiling, water carts and sweeping
- Type 4 such as minor hand tools eg drilling, steel cutting and pavement painting vehicles

High level noise work, such as saw cutting and concrete breaking will, wherever possible, be done during the day between 10am and 3pm to minimise noise impact on the local community. Other work, which has less noise impact (generally considered as low noise work) will be done at night from 7pm to 5am to minimise the impacts on traffic flow, access and parking on Victoria Road. Intermittent periods of high noise levels between 12am and 5am will be unavoidable and may be experienced by residents in the immediate vicinity of the work.

If you experience extended periods of medium to high levels of noisy work and are concerned, please contact the community relations team on 1300 780 841.