

Inner West Busway along Victoria Road

Thursday 17 December 2009

Reminder for the local community

As previously notified, the RTA will undertake an intense program of work on Victoria Road in Drummoyne and at the approaches to the new bridge over Iron Cove from **Sunday, 27 December 2009 until mid January 2010.**

The work will be carried out around the clock and include 24 hour lane closures and clearways.

Some of this work will generate high levels of noise. The noisiest work will generally not go beyond midnight but other works will continue throughout the night in accordance with the Noise and Vibration Management Plan.

If you experience extended periods of very noisy work and are concerned, please contact the community relations team on 1300 780 841 at any time.

Worker and road user safety

Traffic controllers and police will direct motorists and pedestrians safely around and through the worksite during these works. A 40km/h roadwork speed limit will apply through Drummoyne between Gladesville Bridge and Iron Cove Bridge.

All road users are requested to observe the signs and directions of police and traffic controllers.

Program of upcoming work - Thursday 17 December, 2009 – Wednesday 23 December, 2009

This program is to keep you further updated about the preparatory activities which are being undertaken for work on the bridge approaches commencing on 27 December 2009. Please note, all construction work will cease at 3pm on Wednesday, 23 December and will resume at 7pm on Sunday, 27 December 2009.

	Thu 17/12		Fri 18/12		Sat 19/12		Sun 20/12		Mon 21/12		Tue 22/12		Wed 23/12	
The new bridge over Iron Cove	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Marine based work														
Continue work on pier 4.	✓		✓						✓		✓			
Bridge abutment, Rozelle and Drummoyne approaches														
Bridge approach work including installing new barrier foundations and drainage work (Type 1 and 2 noise – Type 1 stops at midnight).	✓	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	✓	
Continue work on the Drummoyne bridge abutment, including excavation and backfilling. (Type 1 and 2 noise – Type 1 stops at midnight)	✓	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	✓	
Continue work on the Rozelle bridge abutment, including excavation and backfilling. (Type 1 and 2 noise – Type 1 stops at midnight)	✓	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	✓	

Need more information?

The community relations team will be available throughout this period. If you need any further information during this time or if you wish to make an enquiry, please call 1300 780 841 to have your request forwarded to a member of the team. Alternatively, please email victoriaroad@btba.com.au.

For traffic incidents please call the RTA Transport Management Centre on 131700.

Further information can be found on the project website www.innerwestbusway.com.au.