

Inner West Busway along Victoria Road

Construction update February 2010

The Roads and Traffic Authority (RTA) is continuing with construction for the Inner West Busway on Victoria Road through Drummoyne and Rozelle.

Activities will be programmed to minimise the impact of construction wherever possible but there will be some disturbance to the surrounding community from noise, vibration, dust and access impacts. There are noise reduction measures, dust suppression and extensive notifications for affected residents in place.

Construction in Drummoyne will continue throughout 2010. Work includes construction of the tidal flow scheme, construction of the new bridge over Iron Cove and changes to bus stops along Victoria Road. We will deliver a construction update like this each month. For detailed information about any of these activities, call the community relations team on 1300 780 841 or email victoriaroad@btba.com.au. Information is also on the project website at www.innerwestbusway.com.au.

Holiday works program completed ahead of schedule

An intense program of construction on Victoria Road in Drummoyne and at the approaches to the new bridge from 27 December 2009 to mid January 2010 was completed ahead of schedule. Being able to work through the night significantly reduced the length of time noise would have been generated by median demolition for residents in Drummoyne.

Thanks to the local community in Rozelle and Drummoyne for their patience and cooperation.

Work planned for February

Bridgeworks in and around Iron Cove (day and night work)

- Commence construction of the pier structures (pile cap and column).
- Commence construction of the bridge deck.
- Commence construction of the abutment for the new bridge over Iron Cove at Henley Marine Drive.
- Complete stormwater work at the Rozelle bridge abutment. Please note this work will be carried out from 8am to 8pm, Saturday 6 and Sunday 7 February, 2010.

Drummoyne roadwork (day and night work)

- Commence traffic signal reconstruction at five intersections in Drummoyne: Day Street, Edwin Street, Park Avenue, Lyons Road and the pedestrian crossing between Lyons Road and Edwin Street.
- Commence construction on the Cary Street bus bay.
- Commence kerb adjustments at Lyons Road and Park Avenue.
- Commence installation of traffic signal services from Iron Cove Bridge to Park Avenue and Westbourne to Seymour Street.
- Pavement construction and joint repairs from Iron Cove Bridge to Westbourne Street.
- Commence work on the daytime parking area for the special purpose vehicle that will push the moveable median barrier. This will be located on the median at the intersection of Victoria Road and Westbourne Street.

Working hours during February

Work is undertaken during the day, typically from 7am to 6pm, with work requiring lane closures and more extensive traffic disruption done during the night from 7pm to 5am.

Parking arrangements

There will be both day and night time restrictions on parking along Victoria Road in Drummoyne at various times. During the times when lanes are closed, clearways will be implemented to maintain traffic flow on Victoria Road. These clearway zones will be clearly signposted.

Need more information?

For more information please call the 24 hour community information line on 1300 780 841 or email victoriaroad@btba.com.au. Further information can found on the Inner West Busway project website at www.innerwestbusway.com.au.