



INVESTING IN A BETTER FUTURE

Inner West Busway along Victoria Road

Sunday 2 August – Saturday 8 August 2009

A number of residents living along Victoria Road have asked if they can have a weekly update of the works program for the Inner West Busway. In response to these enquiries the Roads and Traffic Authority will prepare the table below and deliver it to you on a weekly basis. As always, this schedule is subject to weather and any technical issues or innovations that may arise during the week.

This document is supplementary to the other broader notifications you will receive as the works progress.

Working hours are typically Monday to Friday 7am to 6pm and Sunday to Thursday 7pm to 5am with high noise activities to be undertaken during the day or before midnight. Saturday work hours are 8am to 1pm.

If you would like this emailed to you each week please let us know by emailing victoriaroad@btba.com.au

Drummoyne	Sun 2/8		Mon 3/8		Tue 4/8		Wed 5/8		Thu 6/8		Fri 7/8	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Telstra relocations near the intersection of Cary Street and Victoria Road.			✓		✓		✓		✓		✓	
Continue work on temporary car park on Henley Marine Drive.			✓		✓		✓		✓		✓	

Iron Cove including the new bridge and abutments	Mon 3/8		Tue 4/8		Wed 5/8		Thu 6/8		Fri 7/8		Sat 9/8	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Set up marine exclusion zone on Iron Cove.							✓					
Construction of piling platform.	✓		✓		✓							
Delivery of piling equipment and cranes (early morning from 5am).	✓		✓									
Continue reclamation works on the Rozelle foreshore.	✓		✓		✓		✓		✓		✓	
Set up jetty on the Rozelle side of Iron Cove.					✓		✓		✓			
Install marine piling equipment.							✓					
Install piles for the casting bed and Pier 1.					✓		✓		✓		✓	

Rozelle	Sun 2/8		Mon 3/8		Tue 4/8		Wed 5/8		Thu 6/8		Fri 7/8		Sat 9/8	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Between Robert and Gordon streets														
Pavement construction and repair (type 2 noise levels).				✓		✓		✓		✓				
Between Evans and Darling streets														
Jack hammering (type 1 noise up to midnight) and removal of median (type 2 noise levels).		✓	✓	✓	✓	✓	✓	✓	✓	✓	✓			
Construction of traffic signal post footings (type 2 noise levels).		✓		✓		✓		✓		✓				
Between Darling and Wellington streets														
Jack hammering (type 1 noise up to midnight) and removal of median (type 2 noise levels).						✓		✓		✓				
Modification of traffic signals at Wellington Street. (type 2 noise levels).								✓		✓				
Between Wellington and Terry streets														
Jack hammering (type 1 noise up to midnight) and removal of median (type 2 noise levels).		✓	✓	✓	✓	✓	✓	✓						
Pavement construction and repair (type 2 noise levels).									✓	✓				
Stormwater modification (type 1 noise up to midnight).									✓	✓				
Between Terry Street and Iron Cove Bridge														
Stormwater works (type 1 noise up to midnight).		✓		✓		✓		✓		✓				
Opening of new Bay Run diversion.			✓											

Noise impact

Noise impact will vary depending on your proximity to the noise source, protection by other structures and the type of building you reside in. Noise levels have been identified in the project's *Construction Noise and Vibration Management Plan*, ranging on a scale of one to four. Go to www.innerwestbusway.com.au for further information:

Type 1 = high noise (eg saw cutting and rock breaking) – to be completed by midnight.

Type 2 = medium noise (eg excavation and hauling, compaction)

Type 3 = low noise (eg stockpiling)

Type 4 = very low noise (eg loading)

Want more information? If you have any enquiries please call 1300 780 841 or email victoriaroad@btba.com.au.