



## INVESTING IN A BETTER FUTURE

# Inner West Busway along Victoria Road

Sunday 9 August – Saturday 15 August 2009

A number of residents living along Victoria Road have asked if they can have a weekly update of the works program for the Inner West Busway. In response to these enquiries the Roads and Traffic Authority will prepare the table below and deliver it to you on a weekly basis. As always, this schedule is subject to weather and any technical issues or innovations that may arise during the week.

This document is supplementary to the other broader notifications you will receive as the works progress.

Working hours are typically Monday to Friday 7am to 6pm and Sunday to Thursday 7pm to 5am with high noise activities to be undertaken during the day or before midnight. Saturday work hours are 8am to 1pm.

If you would like this emailed to you each week please let us know by emailing [victoriaroad@btba.com.au](mailto:victoriaroad@btba.com.au)


Drummoyne	Sun 9/8		Mon 10/8		Tue 11/8		Wed 12/8		Thu 13/8		Fri 14/8	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Telstra relocations near the intersection of Cary Street and Victoria Road.			✓		✓		✓		✓		✓	
Complete work on temporary car park on Henley Marine Drive.			✓		✓		✓		✓		✓	

Iron Cove including the new bridge and abutments	Mon 10/8		Tue 11/8		Wed 12/8		Thu 13/8		Fri 14/8		Sat 15/8	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
Continue reclamation works on the Rozelle foreshore.	✓		✓		✓		✓		✓		✓	
Continue installing piles for the casting bed and Pier 1.	✓		✓		✓		✓		✓		✓	
Start installing contiguous piles in Rozelle Abutment	✓		✓		✓		✓		✓		✓	
Start installing first marine mile (pier 3)	✓		✓		✓		✓		✓		✓	

Rozelle	Sun 9/8		Mon 10/8		Tue 11/8		Wed 12/8		Thu 13/8		Fri 14/8		Sat 15/8	
	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night	Day	Night
<b>Between Robert and Gordon streets</b>														
Pavement construction and repair (medium noise levels).		✓		✓		✓		✓						
<b>Between Evans and Darling streets</b>														
Pavement construction and repair (medium noise levels).		✓	✓	✓	✓		✓		✓					
Construction of traffic signal post footings at the Evans Street intersection (medium noise levels).		✓		✓		✓		✓						
<b>Between Darling and Wellington streets</b>														
Place barriers out to prepare for median works		✓												
Jack hammering of median (type 1 noise, stops at midnight)														
Removal of median (type 2 noise levels)			✓	✓	✓	✓	✓	✓						
Modification of traffic signals at Wellington Street (medium noise levels).				✓		✓								
<b>Between Wellington and Terry streets</b>														
Jack hammering of median (type 1 noise, stops at midnight)		✓	✓	✓										
Removal of median (type 2 noise levels)														
Pavement construction and repair (medium noise levels).					✓	✓	✓	✓						
Stormwater modification (near caltex)		✓	✓	✓	✓	✓	✓	✓	✓					
<b>Between Terry Street and Iron Cove Bridge</b>														
Stormwater works (Type 1 noise – stops at midnight).		✓		✓		✓		✓						

### Noise impact

Noise impact will vary depending on your proximity to the noise source, protection by other structures and the type of building you reside in. Noise levels have been identified in the project's *Construction Noise and Vibration Management Plan*, ranging on a scale of one to four. Go to [www.innerwestbusway.com.au](http://www.innerwestbusway.com.au) for further information:



- Type 1 such as saw cutting and rock breaking – **to be completed by midnight.**
- Type 2 such as excavation and loading trucks and compaction
- Type 3 such as most hand tools, stockpiling, water carts and sweeping
- Type 4 such as minor hand tools such as drilling, steel cutting and pavement painting vehicles

Want more information? If you have any enquiries please call 1300 780 841 or email [victoriaroad@btba.com.au](mailto:victoriaroad@btba.com.au).